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ROUTING AND RECORD SHEET

SUBJECT: (Optionat)

Office of Logistics Quarterly Planning Conference

FROM EXTENSION | NO. STAT
REF: Your
DC/BPS/OL _ our OL 2 5848
4E50 HQS 0 5 JAN 1983
Iﬁ?l:j;n(gmc" designation, room number, and DATE OFFICER'S COMMENTS (Number each comment to show from whom
INITIALS to whom. Draw a line across column after each comment.)
RECEIVED FORWARDED
- ¢/P&PS/OL Dave,
Attached are updated STAT
2. milestone charts for DDA
Quarterly Planning Conference,
Since I will be in class at
3. the time of the Conference,
the ager hanged
to name /BPS STAT
4. as the presenter. I
STAT
5.
6.
2 atts
7.
8.
9.
10.
1.
12.
13.
14.
15.
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Office: OL/BPS O — Scheduled
Obijective Statement: Consolidate Agency Metropolitan Washington Area Activities X — Actual
Responsible Officer: STAT
Significant Funding Amount: { 83 _
Quarter Ending: 31 December 1982
Quarter 1 Quarter 2 Quarter 3 Quarter 4
Activities Planned - -]
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
1. Contract for A-E Design Services 0 X
2. Complete Building Program 0

3. Complete Concept Schematic Design and
Cost Estimate 0

4. Complete Final Schematic Design and
Cost Estimate 0

5. Complete Preliminary Design and
Cost Estimate 0
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Originjal Schedule
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Office: OL/BPS | \/‘ QO — Scheduled
Objective Statement: Consnlidate Agency Metropolitai Washington Area Activities X — Actual
Responsible Officer:
Significant Funding Amount: =83
Quarter Ending:
Quarter 1 Quarter 2 Quarter 3 Quarter 4
Activities Planned
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

Contract for A-E Design Services 0 X

Complete Building Program 0

Complete Schematic Design 0

Complete Preliminary Design 0

Complete Schematic Cost Estimate 0

Complete Preliminary Cost Estimate 0
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